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CCRNo. 96-0195 Logged Date 2/26/96 Rev. - Request Type CCR
Priority Routine Urgent[] Emergency [_] | Affected Release Change Class |1

Title (description)
Update HAIS CCBs:

Allocation of Authority and Responsibility for the ECS Project

Documents Affected

151-TR-001-003

Reference

Source Nos (RID, NCR, etc.) or Tech

[]

RTM Change Start New Baseline |:|

Problem

Requirements have been moved from the subordinate boards to the ECS CCB responsibility.

Proposed Solution
See redline attached.

Impact Analysis:

Organizations Affected: BOO [ ] Contracts [ ] ESO [] FOS M&O []
QA [] Rel. A Rel. B Rel. IR1 [] MRS [] SMO Subconts [ ]
Other
Cost: None Small [_] Medium [ ] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Charles L. Poole (Signed) Charles L. Poole 2/26/96
Signature Date
Office SMO Office Manager (Signed) JHS (Signed) R.E. Conway 2/27/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [] Disapproved [ ]
Comments:
CCB Chairperson (Signed) R.E. Clinard 2/28/96
Signature Date
CM01JU95 ECS




